

SECRET

COR - 0829

NRO REVIEW COMPLETED

24 May 1960

ACTIVITY PROGRAM

REFERENCES: Activity Program, COR-0455 dated 14 May 1959
 Activity Program, COR-0524 dated 26 June 1959

1. PURPOSE:

To cover the cost of additional work and overruns resulting from the recommendations of the Sheppard Review Committee and by [redacted]
 and from poor estimating by the prime contractor and its subcontractors under Contract No. [redacted]. This contract covers the FY 1960 Program only (CORONA Prime). 25X1

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

Fabrication of eight (8) Satellite Reconnaissance Vehicles embodying all of the design changes and improvements incorporated in the FY 1959 CORONA units under Contract No. [redacted]. The Contractor is LMSC and the Contract No. is [redacted]. The firm estimated cost for this program is [redacted] NR 25X1
 O 25X1

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

Contractor is estimating changes and/or additional work, details of which are not firm at this time, as follows:

- (a) General Electric Changes
- (b) General Electric Field Services from 1 July 1960 on
- (c) FCIC - ITEK Changes to Camera System including the retrofitting, as possible, of changes recommended by [redacted]

25X1

4. TOTAL ESTIMATED COST:

A current CORONA Follow-on Financial Statement is attached as Exhibit "A". This supersedes the statement attached to Activity Program COR-0734 dated 18 January 1960. The following summary is presented with regard to Contract No. [redacted]

- (a) Firm Estimate
 Definitive Contract per paragraph 2 above
- (b) Unfirm Estimate
 per paragraph 3 above
 Total Estimated Contract Cost
 Funds Available
 Balance Required

25X1

Balance of funds required to be made available from Department of Defense.

S/ [redacted] 5/24/60

6 Copy of 6 Copies

25X1 NRO

25X1 NRO

25X1

25X1 NRO

25X1

REF ID: A65127

COR - 0829
Page 2

5. DELIVERY SCHEDULE OR PERIOD OF PERFORMANCE:

Work schedule for completion in November 1960, however, subsequent changes may extend this date.

6. REMARKS:

Approval is requested to obligate funds to cover firm cost per paragraph 2 to the extent such funds are made available to the Agency by the Department of Defense.

SIGNED

25X1

Chief, Development Branch, DPD
Authorized DPD-DD/P Requester

CONCURRENCE:

WILLIAM BURKE
Colonel, USAF
Acting Chief, DPD-DD/P

APPROVED or RECOMMENDED FOR APPROVAL:

SIGNED

10/6/60

RICHARD M. BISSELL, JR.
Deputy Director (Plans)

APPROVED:

SIGNED

ALLEN W. DULLES
Director

7. CONDITIONS OF APPROVAL:

25X1
CH/DB/DPD-DD/P: [REDACTED]
Distribution:

Copy 1 - Contr/DPD
2 - DD/P
3 - AC/DPD
4 - CH/DB/DPD
5 - Comp/DPD
6 - RI/DPD

6 Copy of 6 Copies

RECORDED

25X1

Approved For Release 2002/09/03 : CIA-RDP63-00313A000600150048-8

Approved For Release 2002/09/03 : CIA-RDP63-00313A000600150048-8